

CLIVAR International Climate of Twentieth Century Project

4th Workshop, Met Office, Exeter, UK, March 13-15, major follow up activities.

Immediate

1. Chris F. contacted American Met Soc to explore 1.5-3 hour session in the Climate Variability and Change Symposium at the Annual Meeting in Jan 2008 in New Orleans, with prior guidance from Jim K.
Done. There will be a 6 hour C20C session in New Orleans
2. Jim K will post Exeter presentations to the C20C web site
Done. Please see http://www.iges.org/c20c/workshops/200703/final_agenda.html
3. Break-out group reports. Need to include some specific prioritised experiments following C20C protocols or staged plans for data. Two time scales:
 - a. March 2007 – c. April 2009
 - b. c. April 2009 -c. May 2011*Done, basically to the end of 2009 at this stage.*

Follow up

- 1 Report from Adam S. and Fred K. on comparison of model data in close to its current form sent to all groups to solicit further model data and metadata Deadline: 10 May 2007
Done
- 2 Any revised forcing data protocols sent to C20C participants by Jeff K.
Done
- 3 Put a "matrix" of experiments and groups conducting them on the web site and a revised list of saved variables and frequencies with which they should be saved. Deadline: 15 May initially, updated as needed.
- 4 Short report for CLIVAR EXCHANGES (similar to previous workshop reports)
4 done.. 3 not complete yet.
- 5 Discussions on strengthening links of C20C to WGSIP at the Barcelona meeting in early June 2007.
Done
- 6 Co-chairs to complete a list of agreed presentation titles for C20C session at AMS including groups who did not attend the Exeter meeting. Deadline: 20 June 2007
Done
- 7 Authors must input their abstracts to AMS to C20C session by this date.
Deadline: 1 Aug 2007
Done
8. Hold C20C session, and contribute to WAMME session, at the AMS Annual Meeting Jan 2008
9. CLIVAR EXCHANGES article published Jan 2008
10. Climate of the Twentieth Century Project papers based on the work currently led by Adam and Fred Deadline for submission to Journal: 28 Feb 2008
11. Complete first set of C20C projects and first stages of HadISST2
Deadline: 28 Feb 2009
12. Next workshop late 2009 in Australia or another venue not in Europe or USA.